Sector: Civil and Construction Standards Development Desk 2018 EFY

Group	S No	Project ID N0.	Project Title	N⁰ of Stds	Project Secretary	TC	Spread of activities by HSC and duration for completion					
							Jul	*Aug*	*Sep*	*Oct*	*Nov*	*Dec*
New Review	1	**CC-25/26-1**	Building structures and elements of buildings	2 57	Abrham Lake	42	10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99			
Review	2	**CC-25/26-2**	Cement, Gypsum and Lime	35	Zegeye Degu		10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99			
New	3	**CC-25/26-3**	Concrete and Concrete products	50	Zegeye Degu	36				10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99
New Review	4	**CC-24/25-4**	Binders, Sealing Materials, and Insulating Materials	44	Abraham Lake	39				10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99
New	5	**CC-25/26-5**	Irrigation infrastructure	26	Solomon Woubshet	212				10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99
Group	**S No**	**Project ID N0.**	**Project Title**	**N⁰ of Stds**	**Project Secretary**	**TC**	**Spread of activities by HSC and duration for completion**					
							Jan	***Feb***	***Mar***	***Apr***	***May***	***Jun***
Review	6	**CC-25/26-6**	Steel and aluminum structures	35	Zegeye Degu	135	10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99			

10.99= project approval
20.20=WD doc. Identification
20.99=WD preparation end
30.20=TC balloting
30.60=comment summery
30.99=DES preparation end
40.93=public enquiry ends
40.99= FDES approved
50.99= ES approved

APPROVED AND CONTROLLED COPY

New Review	7	**CC-25/26-7**	Bases for Design of Structures	4 25	Solomon Woubshet	136	10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99			
Review	8	**CC-25/26-8**	Timber and Wood-based panels	23	Abraham Lake	141	10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99			
New Review	9	**CC-25/26-9**	Concrete and Concrete products	1 49	Zegeye Degu	38				10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99
Review	10	**CC-25/26-10**	Binders, Sealing Materials, and Insulating Materials	20	Abraham Lake	44				10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99
	11	**CC-25/26-11**	Masonry units	30	Solomon Woubshet	40				10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99

APPROVED AND CONTROLLED COPY

10.99= project approval
20.20=WD doc. Identification
20.99=WD preparation end
30.20=TC balloting
30.60=comment summery
30.99=DES preparation end
40.93=public enquiry ends
40.99= FDES approved
50.99= ES approved