

	Company Name:	<p style="text-align: center;"><b>የኢትዮጵያ ደረጃዎች ኤጀንሲ</b>  <b>ETHIOPIA STANDARDS AGENCY</b></p>	Document No.	OF/ESA/184
	Title		Issue No.	Page No.:
<b>ES DEVELOPMENT WORK PROGRAM 2008 EFY</b>		1	Page 1 of 1	

**Standardization Sector: Agriculture and food standard development team**

Group	S N o	Project ID NO.	Project Title	# Stds	TC	Spread of activities by HSC and duration for completion		
						<i>Jul</i>	<i>Aug</i>	<i>Sep</i>
N=6	1	AFP 16/17	Cereals, pulses and derived products	36	11	<u>10.99-20.99</u>	<u>30.2030.99</u>	<u>40.934099</u>
SRV.28		AFP 16/17	Animal Feeding Stuff	28	18			
SRV.17		AFP 16/17	Non Alcoholic Beverages	17	27			
NE.		AFP 16/17	Fruits and vegetables	26	13			
NE.		AFP 16/17	Processed Meat and Poultry Products	3	26			
						<u>OCT.</u>	<u>NOV</u>	<u>DCE.</u>
		AFP 16/17	Pesticides	40	19	<u>10.99-20.99</u>	<u>30.2030.99</u>	<u>40.934099</u>
		AFP 16/17	Fish and Fishery Products	6	17			
		AFP 16/17	Food Products in general	18	91			
		AFP 16/17	Coffee and Tea	4	29			
						JAN	<u>FEB</u>	<u>MAR.</u>



Company Name:

**የኢትዮጵያ ደረጃዎች ኤጀንሲ**  
**ETHIOPIA STANDARDS AGENCY**

Document No.

OF/ESA/184

Title

**ES DEVELOPMENT WORK PROGRAM 2008 EFY**

Issue No.

1

Page No.:

Page 1 of 1

	AFP 16/17	Plant growing	19	92	<u>10.99-20.99</u>	<u>30.2030.99</u>	<u>40.934099</u>
	AFP 16/17	Fertilizer	23	15			
	AFP 16/17	Alcoholic Beverages	29	28			
					<u>APR.</u>	<u>MAY.</u>	<u>JUN.</u>
	AFP 16/17	Animal Feeding Stuff	4	18	<u>10.99-20.99</u>	<u>30.2030.99</u>	<u>40.934099</u>
	AFP 16/17	Starch flour and Bread and Fats and Oils	2	23:24:			
	AFP 16/17	Seeds	12	16			

10.99 =project approval

20.20 = WD Doc Identification

20.99 = WD Preparation end

30.20 = TC Balloting

30.60 = Comment summary

30.99 = DES Preparation ends

40.93 = Public enquiry ends

40.99 = FDES approved

	Company Name:	<b>የኢትዮጵያ ደረጃዎች ኤጀንሲ</b> <b>ETHIOPIA STANDARDS AGENCY</b>	Document No.	OF/ESA/184
	Title			Issue No.
<b>ES DEVELOPMENT WORK PROGRAM FORM</b>			1	Page 1 of 1

Sector: **BASIC AND GENERALITIES**

Year **2016/17**

EFY **2009**

Group	S N	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	TC	Spread of activities by HSC and duration for completion					
						Jul	Aug	Sep	Oct	Nov	Dec
I New	1	BG- 16/17-1	Sports Equipment and Facilities	14	96	10.99	30.20	40.99			
						20.20	30.60	50.99			
						20.99	30.99				
I Revis ion	2	BG- 16/17-2	Paper, Pulp And Board	59	3	10.99	30.20	40.99			
						20.20	30.60	50.99			
						20.99	30.99				
II Revisio n	3	BG- 16/17-3	Information Technology	25	8				10.99	30.20	40.99
									20.20	30.60	50.99
									20.99	30.99	
II New				11							
Grou p	S N	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	TC	Spread of activities by HSC and duration for completion					
						Jul	Aug	Sep	Oct	Nov	Dec
II Re visi on	4	BG- 16/17-4	Packaging and distribution on goods	20	6				10.99	30.20	40.99
									20.20	30.60	50.99
I I N				26				20.99	30.99		

10.99= project approval

20.20=WD doc. Identification

20.99=WD preparation end

30.20=TC balloting

30.60=comment summery

30.99=DES preparation end

40.93=public enquiry ends

40.99= FDES approved

50.99= ES approved



Company Name:

**የኢትዮጵያ ደረጃዎች ኤጀንሲ**  
**ETHIOPIA STANDARDS AGENCY**

Document No.

OF/ESA/184

Title

**ES DEVELOPMENT WORK PROGRAM FORM**

Issue No.

1

Page No.:

Page 1 of 1

						Jan	Feb	Mar	Apr	May	Jun
<b>III</b> New	5	<b>BG-16/17-5</b>	Graphic technology, graphical symbols, technical drawings, & photography	25	9	10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99			
<b>III</b> Revision	6	<b>BG-16/17-6</b>	Geographic Information/Geomatics	22	93	10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99			
<b>IV</b> New	7	<b>BG-16/17-7</b>	Measuring Instruments And Calibration	13	75				10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99
<b>IV</b> Revision				13							
<b>IV</b> New	8	<b>BG-16/17-8</b>	School materials and stationary items	12	4				10.99 20.20 20.99	30.20 30.60 30.99	40.99 50.99
<b>Revision</b>				13							

10.99= project approval

30.60=comment summery

50.99= ES approved

20.20=WD doc. Identification

30.99=DES preparation end

20.99=WD preparation end

40,93=public enquiry ends

30.20=TC balloting

40.99= FDES approved



Company Name:

የኢትዮጵያ የደረጃዎች ኤጀንሲ  
ETHIOPIAN STANDARDS AGENCY

Document No.

OF/ESA/184

Title

ES DEVELOPMENT WORK PROGRAM FORM

Issue No.

1

Page No.:

Page 1 of 4

**Sector: CIVIL AND CONSTRUCTION****Year: 2009 EFY**

Group	S.No	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	TC	Estimated budget	Spread of activities by HSC and duration for completion						Compulsory meeting/ Milestone date
							Jul	Aug	Sep	Oct	Nov	Dec	
D)New	1	CC 16/17-01	Concrete and concrete products	34	36	13,300							
	2	CC 16/17-02	Ceramic tiles	30	37	12,100							
	3	CC 16/17-03	Iron and steel products in general	6	38	12,100	<u>10.99</u>	<u>30.20</u>	<u>30.99</u>				
	4	CC 16/17-03	Heat-treatable steels	7			<u>20.20</u>	<u>30.60</u>		<u>40.93</u>			
	5	CC 16/17-03	Steels for reinforcement of concrete	3			<u>20.99</u>	<u>30.99</u>		<u>40.99</u>			
	6	CC 16/17-03	Stainless steels	9	38	12,100							
D) Revise	7	CC 16/17-01	Concrete and concrete products	20	36	12,100							
	8	CC 16/17-02	Advanced ceramics	10	37	12,100							

10.99=project approval  
20.20=WD doc.Identification  
20.99=WD Preparation end  
30.20=TC balloting

30.60=Comment summary  
30.99= DES preparation ends  
40.93= Public enquiry ends  
40.99= FDES approved



Company Name:

**የኢትዮጵያ የደረጃዎች ኤጀንሲ**  
**ETHIOPIAN STANDARDS AGENCY**

Document No.

OF/ESA/184

Title

**ES DEVELOPMENT WORK PROGRAM FORM**

Issue No.

1

Page No.:

Page 1 of 4

	9	CC 16/17-03	<i>Flat steel products and semi-products</i>	15	38	12,100						
							<i>Jul</i>	<i>Aug</i>	<i>Sep</i>	<i>Oct</i>	<i>Nov</i>	<i>Dec</i>
							<b>Jul</b>	<b>Aug</b>	<b>Sep</b>	<b>Oct</b>	<b>Nov</b>	<b>Dec</b>
II)New	10	CC 16/17-04	<b>Buildings in general</b>	25	42	<b>12,100</b>						
	11	CC 16/17-05	<b>Ceramic tiles</b>	23	37	<b>13,300</b>						
	12	CC 16/17-06	<b>Steels for reinforcement of concrete</b>	16	38	<b>12,100</b>				<u>10.99</u> <u>20.20</u> <u>20.99</u>	<u>30.20</u> <u>30.60</u> <u>30.99</u>	<u>40.93</u> <u>40.99</u>
II)Revise	13	CC 16/17-04	<b>Buildings in general</b>	24	42	<b>12,100</b>						
	14	CC 16/17-05	<b>Steels for reinforcement of concrete</b>	30	37	<b>12,100</b>						
	15	CC 16/17-06	<b>Steels for reinforcement of concrete</b>	25	38	<b>12,100</b>						
							<i>Jan</i>	<i>Feb</i>	<i>Mar</i>	<i>Apr</i>	<i>May</i>	<i>Jun</i>

10.99=project approval  
 20.20=WD doc.Identification  
 20.99=WD Preparation end  
 30.20=TC balloting

30.60=Comment summary  
 30.99= DES preparation ends  
 40.93= Public enquiry ends  
 40.99= FDES approved



Company Name:

**የኢትዮጵያ የደረጃዎች ኤጀንሲ**  
**ETHIOPIAN STANDARDS AGENCY**

Document No.

OF/ESA/184

Title

**ES DEVELOPMENT WORK PROGRAM FORM**

Issue No.

1

Page No.:

Page 1 of 4

III) New	16	CC 16/17-07	<b>Binders, Sealing materials</b>	30	39	12,100	<u>10.99</u>	<u>30.20</u>					
	17	CC 16/17-08	<b>Doors and windows</b>	30	41	13,300	<u>20.20</u>	<u>30.60</u>	<u>40.93</u>				
	18	CC 16/17-09	<b>Installations in buildings in general</b>	25	43	12,100	<u>20.99</u>	<u>30.99</u>	<u>40.99</u>				
III)revision	19	CC 16/17-07	<b>Binders, Sealing materials</b>	40	39	12,100	<u>10.99</u>	<u>30.20</u>	<u>40.93</u>				
	20	CC 16/17-08	<b>Installations in buildings in general</b>	40	41	12,100	<u>20.20</u>	<u>30.60</u>	<u>40.99</u>				
	21	CC 16/17-09	<b>Doors and windows</b>	30	43	12,100							
IV) Revision	22	CC 16/17-10	<b>Earthworks,Excavations, Foundation construction, Underground works</b>	40	44	12,100				<u>10.99</u>	<u>30.20</u>	<u>30.20</u>	
	23	CC 16/17-11	<b>Road and bridge construction engineering</b>	40	45	12,100				<u>20.20</u>	<u>30.60</u>	<u>30.60</u>	
	24	CC 16/17-12	<b>Cement, Lime and Gypsum</b>	30	35	12,100				<u>20.99</u>	<u>30.99</u>	<u>30.99</u>	

10.99=project approval  
 20.20=WD doc.Identification  
 20.99=WD Preparation end  
 30.20=TC balloting

30.60=Comment summary  
 30.99= DES preparation ends  
 40.93= Public enquiry ends  
 40.99= FDES approved



Company Name:

**የኢትዮጵያ የደረጃዎች ኤጀንሲ**  
**ETHIOPIAN STANDARDS AGENCY**

Document No.

OF/ESA/184

Title

**ES DEVELOPMENT WORK PROGRAM FORM**

Issue No.

1

Page No.:

Page 2 of 2

**Sector: ELECTROMECHANICAL SDD**

**Year: 2009 EFY**

Group	S.No	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	T C	Spread of activities by HSC and duration for completion						Compulsory meeting/ Milestone date
						Jul	Aug	Sep	Oct	Nov	Dec	
I)New	1	EM 16/17-01	Mechanical system	14	46							
	2	EM 16/17-02	FLUID SYSTEM	5	48	<u>10.99</u> <u>20.20</u>	<u>30.20</u> <u>30.60</u>	<u>30.99</u>	<u>40.93</u> <u>40.99</u>			
I) Revise	3	EM 16/17-02	FLUID SYSTEM	35	48	<u>20.99</u>	<u>30.99</u>		<u>40.93</u> <u>40.99</u>			
	4	EM 16/17-03	MECHANICAL TESTING OF METALS	40	47							
						<i>Jul</i>	<i>Aug</i>	<i>Sep</i>	<i>Oct</i>	<i>Nov</i>	<i>Dec</i>	
						<b>Jul</b>	<b>Aug</b>	<b>Sep</b>	<b>Oct</b>	<b>Nov</b>	<b>Dec</b>	
II)New	1	EM 16/17-04	AGIRICULTURAL MACHINERIES	20	50				<u>10.99</u> <u>20.20</u>	<u>30.20</u> <u>30.60</u>	<u>40.93</u> <u>40.99</u>	
	2	EM 16/17-05	Road Vehicles	40	54				<u>20.99</u>	<u>30.99</u>	<u>40.99</u>	

10.99=project approval  
 20.20=WD doc.Identification  
 20.99=WD Preparation end  
 30.20=TC balloting

30.60=Comment summary  
 30.99= DES preparation ends  
 40.93= Public enquiry ends  
 40.99= FDES approved





Company Name:

**የኢትዮጵያ የደረጃዎች ኤጀንሲ**  
**ETHIOPIAN STANDARDS AGENCY**

Document No.

OF/ESA/184

Title

**ES DEVELOPMENT WORK PROGRAM FORM**

Issue No.

1

Page No.:

Page 2 of 2

II)Revise	4	EM 16/17-06	Electrical acceries	7	61						
	5	EM 16/17-07	Power supply system	20	62						
						<i>Jan</i>	<i>Feb</i>	<i>Mar</i>	<i>Apr</i>	<i>May</i>	<i>Jun</i>
III) New	1	EM 16/17-08	ELECTRICAL ACCESSORIES	50	61	<u>10.99</u>	<u>30.20</u>	<u>40.93</u>			
	2	EM 16/17-09	PHOTOVOLTAIC DEVICES	10	62	<u>20.20</u>	<u>30.60</u>	<u>40.99</u>			
	3	EM 16/17-10	ELECTRIC CONDUCTORS	16	63	<u>20.99</u>	<u>30.99</u>	<u>40.99</u>			
	4	EM 16/17-11	TELECOMUNICATION	9	65						
III)revisio n	3	EM 16/17-12	Manufacturing Engineering	20	52	<u>10.99</u>	<u>30.20</u>	<u>40.93</u>			
	4	EM 16/17-13	FLUID SYSTEM	40	48	<u>20.20</u>	<u>30.60</u>	<u>40.93</u>			
						<u>20.99</u>	<u>30.99</u>	<u>40.99</u>			

10.99=project approval  
 20.20=WD doc.Identification  
 20.99=WD Preparation end  
 30.20=TC balloting

30.60=Comment summary  
 30.99= DES preparation ends  
 40.93= Public enquiry ends  
 40.99= FDES approved



Company Name:

የኢትዮጵያ የደረጃዎች ኤጀንሲ  
ETHIOPIAN STANDARDS AGENCY

Document No.

OF/ESA/184

Title

Issue No.

1

Page No.:

Page 2 of 2

ES DEVELOPMENT WORK PROGRAM FORM

IV) REVISION	1	EM 16/17-14	MECHANICAL SYSTEM AND COMPONENTS	50	46			<u>10.99</u>	<u>30.20</u>	<u>40.93</u>		
								<u>20.20</u>	<u>30.60</u>	<u>40.99</u>		
	2	EM 16/17-15	MECHANICAL HANDLING METALS	30	53			<u>10.99</u>	<u>30.20</u>	<u>40.93</u>		
								<u>20.20</u>	<u>30.60</u>	<u>40.99</u>		
								<u>20.99</u>	<u>30.99</u>	<u>40.99</u>		

10.99=project approval  
20.20=WD doc.Identification  
20.99=WD Preparation end  
30.20=TC balloting

30.60=Comment summary  
30.99= DES preparation ends  
40.93= Public enquiry ends  
40.99= FDES approved



Company Name:

የኢትዮጵያ የደረጃዎች ኤጀንሲ  
ETHIOPIAN STANDARDS AGENCY

Document No.

OF/ESA/184

Title

Issue No.

1

Page No.:

Page 2 of 3

**ES DEVELOPMENT WORK PROGRAM FORM**

Sector: Chemical and Chemical Products Year 2016/17 EFY 2009

	S No	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	TC	Spread of activities by HSC and duration for completion					
						Jul	Aug	Sep	Oct	Nov	Dec
i) New	1	<u>CH 15/16-01</u>	Equipment for drilling and mine excavation	25	100	<u>10.99</u> <u>20.20</u> <u>20.99</u>	<u>30.20</u> <u>30.60</u> <u>30.99</u>	<u>40.93</u> <u>40.99</u>			
	2	<u>CH 15/16-02</u>	Surface active agents	25	57				<u>10.99</u> <u>20.20</u> <u>20.99</u>	<u>30.20</u> <u>30.60</u> <u>30.99</u>	<u>40.93</u> <u>40.99</u>
	3	<u>CH 15/16-03</u>	Plastics and rubber	25	58						
						<i>Jan</i>	<i>Feb</i>	<i>Mar</i>	<i>Apr</i>	<i>May</i>	<i>Jun</i>
	4	<u>CH 15/16-04</u>	Paint and Varnishes	25	55	<u>10.99</u> <u>20.20</u> <u>20.99</u>	<u>30.20</u> <u>30.60</u> <u>30.99</u>	<u>40.93</u> <u>40.99</u>			
						<i>Jul</i>	<i>Aug</i>	<i>Sep</i>	<i>Oct</i>	<i>Nov</i>	<i>Dec</i>
ii) Revision	1	<u>CH 15/16-05</u>	Thermoplastic materials	25	58				<u>10.99</u> <u>20.20</u> <u>20.99</u>	<u>30.20</u> <u>30.60</u> <u>30.99</u>	<u>40.93</u> <u>40.99</u>
	2	<u>CH 15/16-06</u>	Chemical analysis	15	60						
	3	<u>CH 15/16-07</u>	Paints and Varnishes	60	55						
	4	<u>CH 15/16-08</u>	Pigments and extenders	8	55	<u>10.99</u> <u>20.99</u> <u>20.20</u>	<u>30.20</u> <u>30.60</u>	<u>30.99</u>	<u>40.93</u> <u>40.99</u>		
	5	<u>CH 15/16-09</u>	Lubricants	45	59						

10.99=project approval  
20.20=WD doc.Identification  
20.99=WD Preparation end  
30.20=TC balloting

30.60=Comment summary  
30.99= DES preparation ends  
40.93= Public enquiry ends  
40.99= FDES approved



Company Name:

የኢትዮጵያ የደረጃዎች ኤጀንሲ  
ETHIOPIAN STANDARDS AGENCY

Document No.

OF/ESA/184

Title

Issue No.

1

Page No.:

Page 2 of 3

ES DEVELOPMENT WORK PROGRAM FORM

						Jan	Feb	Mar	Apr	May	Jun
6	<b><u>CH 15/16-10</u></b>	Inorganic chemicals	27	60	----	-----	-----				
7	<b><u>CH 15/16-11</u></b>	Surface active agents	16	57	--	--	--				
8	<b><u>CH 15/16-12-1</u></b>	Plastic in general	12	58	--	--	--		<b><u>10.99</u></b>	<b><u>30.20</u></b>	
9	<b><u>CH 15/16-12-2</u></b>	Petroleum products in general	24	59					<b><u>20.20</u></b>	<b><u>30.60</u></b>	<b><u>40.93</u></b>
10	<b><u>CH 15/16-12-3</u></b>	Solid fuels	35	59					<b><u>20.99</u></b>	<b><u>30.99</u></b>	<b><u>40.99</u></b>
11	<b><u>CH 15/16-12-4</u></b>	LPG -gas	31	59							
12	<b><u>CH 15/16-13</u></b>	Rubber and related products	<b><u>27</u></b>	<b><u>58</u></b>							
13	<b><u>CH 15/16-14</u></b>	Organic chemicals	<b><u>25</u></b>	<b><u>60</u></b>							
14	<b><u>CH 15/16-15-1</u></b>	Natural Gas	<b><u>41</u></b>	<b><u>59</u></b>	<b><u>10.99</u></b>	<b><u>30.20</u></b>	<b><u>40.93</u></b>	--	--	--	--
15	<b><u>CH 15/16-15-2</u></b>	Hydraulic fluids and Bituminous materials	<b><u>14</u></b>	<b><u>59</u></b>	<b><u>20.20</u></b>	<b><u>30.60</u></b>	<b><u>40.93</u></b>				
					<b><u>20.99</u></b>	<b><u>30.99</u></b>	<b><u>40.99</u></b>				
16	<b><u>CH 15/16-15-3</u></b>	Liquid fuels	<b><u>111</u></b>	<b><u>59</u></b>							

10.99=project approval  
20.20=WD doc.Identification  
20.99=WD Preparation end  
30.20=TC balloting

30.60=Comment summary  
30.99= DES preparation ends  
40.93= Public enquiry ends  
40.99= FDES approved

	Company Name: <b>የኢትዮጵያ ደረጃዎች ኤጀንሲ</b> <b>ETHIOPIAN STANDARDS AGENCY</b>	Document No. OF/ESA/184	
	Title <b>ES DEVELOPMENT WORK PROGRAM FORM</b>		Issue No. 1

Sector: Textile and Leather

Year 2016

EFY 2009

Group	S No	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	TC	Spread of activities by HSC and duration for completion					
						Jul	Aug	Sep	Oct	Nov	Dec
D) New	1	TL 16/17-01	Textile Yarns	33	68	10.99	20.20 20.99	30.20 30.60	30.99	40.93 40.99	50.99
	2	TL 16/17-02	Leather & furs	7	74						
Re-view	1	TL 16/17-01	Textile Yarns	3	68						
	2	TL 16/17-02	Leather & furs	47	74						

10.99=project approval

20.20=WD doc. Identification

20.99=WD preparation end

30.20= TC balloting

30.60 =Comment summary

30.99= DES preparation ends

40.93=public enquiry ends

40.99= FDES approved

50.99=ES approved

	Company Name: <b>የኢትዮጵያ ደረጃዎች ኤጀንሲ</b> <b>ETHIOPIAN STANDARDS AGENCY</b>	Document No. OF/ESA/184	
	Title <b>ES DEVELOPMENT WORK PROGRAM FORM</b>		Issue No. 1

Sector: Textile and Leather

Year 2016 EFY 2009

Group	S No	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	TC	Spread of activities by HSC and duration for completion					
						Oct	Nov	Dec	Jan	Feb	Mar
II) New	1	TL 16/17-03	Textile Fibers	4	67						
	2	TL 16/17-04	Sizing, Finishing & Dying	19	71	10.99	20.20 20.99	30.20 30.60	30.99	40.93 40.99	50.99
	3	TL 16/17-05	Raw hide & skin	2	73						
Re-view	1	TL 16/17-03	Textile Fibers	22	67						
	2	TL 16/17-04	Sizing, Finishing & Dying	4	71						
	3	TL 16/17-05	Raw hide & skin	8	73						

10.99=project approval  
 20.20=WD doc. Identification  
 20.99=WD preparation end  
 30.20= TC balloting

30.60 =Comment summary  
 30.99= DES preparation ends  
 40.93=public enquiry ends  
 40.99= FDES approved

50.99=ES approved

	Company Name: <b>የኢትዮጵያ ደረጃዎች ኤጀንሲ</b> <b>ETHIOPIAN STANDARDS AGENCY</b>	Document No. OF/ESA/184	
	Title <b>ES DEVELOPMENT WORK PROGRAM FORM</b>		Issue No. 1

Sector: Textile and Leather

Year 2016

EFY 2009

Group	S No	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	TC	Spread of activities by HSC and duration for completion					
						Jan	Feb	Mar	Apr	May	Jun
III) New	1	TL 16/17-06	Textile Fabrics	15	70	10.99	20.20 20.99	30.20 30.60	30.99	40.93 40.99	50.99
	2	TL 16/17-07	Footwear	7	74						
Re-view	1	TL 16/17-06	Textile Fabrics	14	70						
	2	TL 16/17-07	Footwear	63	74						

10.99=project approval  
 20.20=WD doc. Identification  
 20.99=WD preparation end  
 30.20= TC balloting

30.60 =Comment summary  
 30.99= DES preparation ends  
 40.93=public enquiry ends  
 40.99= FDES approved

50.99=ES approved

	Company Name: <b>የኢትዮጵያ ደረጃዎች ኤጀንሲ</b> <b>ETHIOPIA STANDARDS AGENCY</b>	Document No. <b>OF/ESA/184</b>	
	Title <b>ES DEVELOPMENT WORK PROGRAM 2009 EFY</b>		Issue No. <b>1</b>

Standardization Sector: Environment, Health & Safety

Group	S No	Project ID NO.	Project Title	N <sup>o</sup> of Stds (min)	TC	Spread of activities by HSC and duration for completion					
						Sep	Oct	Nov	Dec	Jan	Feb
NEW	1	EHS P01	Water Quality	25	78	<u>10.99</u> <u>20.20</u>	<u>20.99</u>	<u>30.20</u>	<u>30.60</u>	<u>30.99</u> <u>40.93</u>	<u>40.9</u> <u>9</u>
	2	EHS P02	Radiation Protection	10	83						
	3	EHS P03	Head Protective Equipment	18	84						
REVISION	1	EHS P04	Air Quality	31	77	<u>10.99</u> <u>20.20</u>	<u>20.99</u>	<u>30.20</u>	<u>30.60</u>	<u>30.99</u> <u>40.93</u>	<u>40.9</u> <u>9</u>
	2	EHS P01	Water Quality	28	78						
	3	EHS P05	Fire Protection	12	82						
	4	EHS P03	Personal Protective Equipment	11	84						
	5	EHS P06	Wastes	3	85						

10.99 =project approval

20.20 = WD Doc Identification

20.99 = WD Preparation end

30.20 = TC Balloting

30.60 = Comment summary

30.99 = DES Preparation ends

40.93 = Public enquiry ends

40.99 = FDES approved